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HIGH PRIORITY

SLIP SOURCE CONTROL ACTIONSACTION

TASK RESPONSIBLE CONTACT ESTIMATED

PARTY COMPLETION DATE

REMOVE PCB CONTAMINATED SOILSSOIL SCL JENNIE GOLDBERG MAY 2006

GTSP EROSION OR OTHER SOURCE

CONTROL AS NEEDED

REMOVE PCB CAULK AT NBF BOEING CARL BACHRAY JUNE AUGUST 2006

POWER

TEST KCIA FOR PCB CAULK KCIA RICK RENAUD SEPTEMBER

LACRE OCTOBER2006

CLEAN OILWATER SEPARATORSSEPARATOR BOEING CARL BACHRAY JUNE AUGUST 2006

NBF POWER

COMPLETE SOURCE TRACING 15 AND SPU BETH SCHMOYER JUNE AUGUST 2006

RESIDENTIAL DRAINAGE

COMPLETE SOURCE EVALUATION AT BOEING CARL BACH FOLLOWING SCL

NORTH DRAIN LINE AT NBF AND RAY POWER GTSP INTERIM

COMPLETE CLEANOUT OF NORTH DRAIN CLEANUP ACTION

LINE

C6IUI ETE CM AT KCIA RICK RENAUD JUNE SEPTEMBER

CLEAN OUT CATCH BASINSBASIN AN LINESLINE KCIA RICK RENAUD AUGUST NOVEMBER

KCIA IF REQUIRED 2006

CLEAN OUT CATCH BASINSBASIN AND LINESLINE CARL BACHRAY AUGUST NOVEMBER

NBF BOEING POWER 2006

CLEAN OUT CATCH BASINSBASIN AND LINESLINE I ECOLOGY DAN CARGILL

AND RESIDENTIAL DRAINAGE SPU BETH SCHMOYER

PENDING RESULTSRESULT OF SED TRAP WSDOT NONE AT THISTHI TIME

ANALYSIS

GEORGETOWN FLUME CLOSE SCL JENNIE GOLDBERG 2007 2008

CONNECTIONSCONNECTION TO FLUME REMOVE SPU BETH SCHMOYER IY7
CONTAMINATED SEDIMENTS

REINSPECT FACILITIESFACILITIE AS NECESSARY SPU BETH SCHMOYER AUGUST NOVEMBER

ECOLOGY GREG STEGMAN 2006

REINSTALL SEDIMENT TRAPSTRAP SPU

BOEING

NOVEMBER 2006
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DRAFT

SLIP SOURCE CONTROL ACTIONSACTION

MEDIUM PRIORITY

TASK RESPONSIBLE CONTACT ESTIMATED

PARTY COMPLETION DATE

FIRST SOUTH PROPERTIESPROPERTIE EMERALD ECOLOGY DAN CARGILL GREG AUGUST 2006

SERVICESSERVICE EVALUATE SITE DATA RE STEGMAN

NPDESNPDE PERMIT REASSESSREASSES BIO SPU BETH SCHMOYER

SWALE FOR EROSION AND

RECONTAMINATION POTENTIAL

CROWLEY MARINEALASKA LOGISTICSLOGISTIC ECOLOGY DAN CARGILL GREG SEPTEMBER 2006

COLLECT EFFLUENTRUNOFF AND INI INC STEGMAN

SOLIDSSOLID TO ASSESSASSES RECONTAMINATION SPLJ BETH SCHMOYER

POTENTIAL

BOEING PLANT 2 INSPECT BLDG 2 ECOLOGY DAN CARGILL GREG FALL 2006

12 AREA SAMPLE ONSITE STORM STEGMAN

DRAIN SOLIDS

LOW PRIORITY

TASK RESPONSIBLE CONTACT ESTIMATED

PARTY COMPLETION DATE

STERNOFF METALS CONFIRM STORM SPU TASHA BASSETT COMPLETED MAY
AND SANITARY SEWER CONNECTIONSCONNECTION

ECOLOGY DAN CARGILL 2006

NORTH COAST CHEMICAL COMPANY ECOLOGYSALT DAN CARGILL JUNE 2006

REVIEW DATA FOR CONTAMINANTSCONTAMINANT OF

CONCERN OR PATHWAYSPATHWAY TO SLIP

MARINE VACUUM SERVICE INC ECOLOGYSAIC DAN CARGILL JUNE 2006

REVIEW DATA FOR CONTAMINANTSCONTAMINANT OF

CONCERN OR PATHWAYSPATHWAY TO SLIP 4

CROWLEY MARINEALASKA LOGISTICSLOGISTIC ECOLOGYSAIC DAN CARGILL JUNE 2006

COMPLETE HISTORIC USE DATA COLLECTION

INVESTIGATION IDENTIFY GAPSGAP IN BEFORE JUNE 2007

EXISTING SOIL AND GROUNDWATER DATA

ASSESSASSES POTENTIAL FOR SEDIMENT

RECONTAMINATION

FIRST SOUTH PROPERTIESPROPERTIE EMERALD ECOLOGYSAIC DAN CARGILL JUNE 2006

SERVICESSERVICE COMPLETE HISTORIC USE DATA COLLECTION

INVESTIGATION IDENTIFY GAPSGAP IN BEFORE JUNE 2007

EXISTING SOIL AND GROUNDWATER DATA

ASSESSASSES POTENTIAL FOR SEDIMENT

RECONTAMINATION

SHULTZ DISTRIBUTING FOLLOWUP SPU BETH SCHMOYER DECEMBER 2006

INSPECTIONSINSPECTION UNTIL COMPLIANCE ECOLOGY GREG STEGMAN

ACHIEVED

BOEING PLANT 2 ASSESSASSES EXISTING ECOLOGYSAIC DAN CARGIL DECEMBER 2006

GROUNDWATER DATA IN THE AREA EPA KRISKRI FLINT SHAWN

LOCKER
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